
CITY OF LODI COUNCIL COMMUNICATION 

APPROVED: 
,,,/ H. Dixon Flynn -- City Manager 

- - 

caccDt 0311 3/01 

AGENDA TITLE: Accept Improvements Under Contract for Peterson Park Restroom, 
199 Evergreen Drive 

MEETING DATE: March 21, 2001 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the “Peterson Park 
Restroom, 199 Evergreen Drive” contract and direct the City Engineer to 
file a Notice of Completion with the County Recorder’s office. 

BACKGROUND INFORMATION: The project was awarded to Restroom Facilities, Ltd., of Reno, 
Nevada, in the amount of $1 37,886.60. The contract has been 
completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was January 29, 2001 and the actual completion date was 
February 2, 2001. Four days of liquidated damages (at $250 per calendar day) were assessed on this 
contract. The contract completion date was January 29, 2001 and Restroom Facilities did not schedule a 
final building permit inspection until four days later, February 2, 2001. The final contract price was 
$139,486.60. The difference between the contract amount and the final contract price is mainly due to a 
contract change order, which added trellises over the entry doors to each restroom. 

FUNDING: Budgeted Fund: Parks Impact Mitigation Fee Fund $150,000.00 
Contract Amount: 

Richard C. Prima, 3. 
Public Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 

RCPlWKFlpkh 

cc: Joel Harris, Purchasing Officer 
Roger Baltz, Parks and Recreation Director 
Steve Virrey, Parks Project Coordinator 

$1 39,486.60 


